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ESTIMATE RUN 03/24/2021

ESTIMATE SUMMARY 07:54:51

CONTID: C22478         ESTIMATE NO: 0004 FINL 2005

PCN: 22478-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24, M.P. 288.74; SH 115, M.P. 8.22; SH 9, M.P. 46.63 PERCENT TIME:

PROJECT NO: STMR200-249                   

R2 - 2019 CRITICAL CULVERT REP

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

Frontier Environmental Services, LLC PAY PERIOD ENDING

5350 Vivian Street Unit B DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Arvada CO 80002     (303)234-9350 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 453,701.21 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 424,274.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,364.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.37

WORK DAYS

WORK DAYS

97.38%

11,901.21

0.00

0.00

6,364.11

$

$

$

$

1,300.00

440,500.00

441,800.00

0.00

441,800.00

0.00

0.00

441,800.00

0.00

AMOUNT DUE 441,800.00 6,364.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,364.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PARK

EL PASO  

37.0 TIME ALLOW: 38

ORIG TIME ALLOW: 38

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/12/2020

09/14/2020

03/04/2021

03/04/2021

03/24/2021

07/23/2020

07/28/2020

08/11/2020

08/12/2020
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PCN: 22478-BID    ESTIMATE RUN 03/24/2021

PROJECT: STMR200-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:51

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

0010 Removal of Debris 1.000

0.000

201-00007  
 

250.001.000

0.00

1.000

EACH

250.00000

0015 Removal of Tree 3.000

0.000

202-00010  
 

750.003.000

0.00

3.000

EACH

250.00000

0020 Removal of Wall 1.000

0.000

202-00150  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0025 Removal of Asphalt Mat 33.000

0.000

202-00220  
 

1,188.0033.000

0.00

33.000

SY  

36.00000

0030 *Clean Culvert 122.000

0.000

202-04008  
 

5,490.00122.000

0.00

122.000

LF  

45.00000

0035 Embankment Material (Complete In Place) 182.000

0.000

203-00060  
 

9,464.00182.000

0.00

182.000

CY  

52.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

125.00000

0045 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

125.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

125.00000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

45.00000
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PCN: 22478-BID    ESTIMATE RUN 03/24/2021

PROJECT: STMR200-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:51

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0060 Structure Excavation 73.000

0.000

206-00000  
 

1,460.0073.000

0.00

73.000

CY  

20.00000

0065 *Structure Backfill (Flow-Fill) 89.000

0.000

206-00065  
 

17,800.0089.000

0.00

89.000

CY  

200.00000

0070 Shoring 0.500

0.000

206-01750  
 

1,250.000.500

0.00

0.500

L S 

2,500.00000

0075 Topsoil 70.000

0.000

207-00205  
 

3,850.0070.000

0.00

70.000

CY  

55.00000

0080 Erosion Log Type 1 (12 Inch) 72.000

0.000

208-00002  
 

288.0072.000

0.00

72.000

LF  

4.00000

0085 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

25.00000

0090 Silt Fence 238.000

0.000

208-00020  
 

714.00238.000

0.00

238.000

LF  

3.00000

0095 Rock Check Dam 7.000

0.000

208-00041  
 

3,500.007.000

0.00

7.000

EACH

500.00000

0100 Concrete Washout Structure 3.000

0.000

208-00045  
 

2,250.003.000

0.00

3.000

EACH

750.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0110 *Removal and Disposal of Sediment (Labor) 430.000

0.000

208-00103  
 

34,400.00430.000

0.00

430.000

HOUR

80.00000
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PCN: 22478-BID    ESTIMATE RUN 03/24/2021

PROJECT: STMR200-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:51

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0115 *Removal and Disposal of Sediment (Equipment) 142.000

0.000

208-00105  
 

30,530.00142.000

0.00

142.000

HOUR

215.00000

0120 Removal of Trash 2.000

0.000

208-00107  
 

90.002.000

0.00

2.000

HOUR

45.00000

0125 Erosion Control Management 22.000

0.000

208-00207  
 

2,090.0022.000

0.00

22.000

DAY 

95.00000

0130 Water Control 1.000

0.000

208-00400  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0135 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

0.000

EACH

250.00000

0140 Cement Grout (Voids) 0.000

0.000

211-02277  
 

0.000.000

0.00

0.000

CY  

1,000.00000

0145 Seeding (Native) 0.200

0.000

212-00006  
 

700.000.200

0.00

0.200

ACRE

3,500.00000

0150 Soil Conditioning 0.200

0.000

212-00032  
 

750.000.200

0.00

0.200

ACRE

3,750.00000

0155 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

554.000

0.000

216-00201  
 

2,216.00554.000

0.00

554.300

SY  

4.00000

0160 Turf Reinforcement Mat (Class 1) 426.000

0.000

216-00301  
 

2,236.50426.000

0.00

426.000

SY  

5.25000

0165 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

135.00000
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PCN: 22478-BID    ESTIMATE RUN 03/24/2021

PROJECT: STMR200-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:51

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0170 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

50.00000

0175 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

0.000

CY  

185.00000

0180 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 25.470

0.000

403-34721  
 

8,914.5025.470

0.00

25.470

TON 

350.00000

0185 *Emulsified Asphalt (Slow-Setting) 9.000

0.000

411-10255  
 

225.009.000

0.00

9.000

GAL 

25.00000

0190 Geotextile (Drainage) (Class 1) 33.000

0.000

420-00112  
 

214.5033.000

0.00

33.000

SY  

6.50000

0195 Riprap (9 Inch) 36.000

0.000

506-00209  
 

4,140.0036.000

0.00

36.000

CY  

115.00000

0200 Concrete Class BZ 96.000

0.000

601-01010  
 

24,480.0096.000

0.00

96.000

CY  

255.00000

0205 Culvert Lining (78 Inch) 104.000

0.000

603-00078  
 

33,280.00104.000

0.00

104.000

LF  

320.00000

0210 Fence (Plastic) 117.000

0.000

607-11525  
 

292.50117.000

0.00

117.000

LF  

2.50000

0215 48 Inch Drainage Pipe (Class 3) (Complete In Place) 152.000

0.000

624-23049  
 

42,864.00152.000

0.00

152.000

LF  

282.00000

0220 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.000

L S 

2,500.00000
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PCN: 22478-BID    ESTIMATE RUN 03/24/2021

PROJECT: STMR200-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:51

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0225 Mobilization 1.000

0.000

626-00000  
 

32,000.001.000

0.00

1.000

L S 

32,000.00000

0230 *Public Information Management (Tier IV) 95.000

0.000

626-01114  
 

7,125.0095.000

0.00

95.000

DAY 

75.00000

0235 *Epoxy Pavement Marking 1.000

0.000

627-00005  
 

3,450.001.000

0.00

1.000

GAL 

3,450.00000

0240 *Flagging 48.500

0.000

630-00000  
 

1,455.0048.500

0.00

48.500

HOUR

30.00000

0245 Traffic Control Inspection 12.000

0.000

630-00007  
 

4,200.0012.000

0.00

12.000

DAY 

350.00000

0250 *Traffic Control Management 39.000

0.000

630-00012  
 

35,100.0039.000

0.00

39.000

DAY 

900.00000

0255 Flashing Beacon (Portable) 5.000

0.000

630-80001  
 

7,125.005.000

0.00

5.000

EACH

1,425.00000

0260 Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

480.0010.000

0.00

10.000

EACH

48.00000

0265 Construction Traffic Sign (Panel Size B) 38.000

0.000

630-80342  
 

3,420.0038.000

0.00

38.000

EACH

90.00000

0270 Vertical Panel 36.000

0.000

630-80350  
 

1,728.0036.000

0.00

36.000

EACH

48.00000

0275 Vertical Panel (With Light) (Steady Burn) 10.000

0.000

630-80354  
 

600.0010.000

0.00

10.000

EACH

60.00000
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PCN: 22478-BID    ESTIMATE RUN 03/24/2021

PROJECT: STMR200-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:51

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0280 Portable Message Sign Panel 4.000

0.000

630-80355  
 

6,200.004.000

0.00

4.000

EACH

1,550.00000

0285 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

600.001.000

0.00

1.000

EACH

600.00000

0290 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

60.00000

0295 Barrier (Temporary) 456.000

0.000

630-80370  
 

25,080.00456.000

0.00

456.000

LF  

55.00000

0300 Reset Concrete Barrier (Temporary) 156.000

0.000

630-80371  
 

780.00156.000

0.00

156.000

LF  

5.00000

0305 Traffic Cone 30.000

0.000

630-80380  
 

180.0030.000

0.00

30.000

EACH

6.00000

0310 Rumble Strip (Portable) 6.000

0.000

630-80430  
 

12,000.006.000

0.00

6.000

EACH

2,000.00000

0315 Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

16,600.002.000

0.00

2.000

EACH

8,300.00000

0320 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0325 Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

14,200.002.000

0.00

2.000

EACH

7,100.00000

0330 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

0.000

L S 

2,200.00000
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PCN: 22478-BID    ESTIMATE RUN 03/24/2021

PROJECT: STMR200-249                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:51

CUMULATIVE
AMOUNT

CAT NO0200 Culvert Repair Items 

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0345 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

100.000

F A 

1.00000

0350 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

800.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0360 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 440,500.000.00452,401.21CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 Sanitary Facility 2.000

0.000

620-00020  
 

1,300.002.000

0.00

2.000

EACH

650.00000

CAT 1,300.000.001,300.00CURRENT AMT0400 $ $ $

$ 441,800.000.00$453,701.21$CURRENT AMTPROJECT TOTAL


